


SASE1 Readiness: Agenda for today



- Priorities
- Review of past week's activity
 - Karabo vacuum and motion integration
 - Vacuum, Mirror Chambers, DPS, EPS
 - Imagers
 - Electronics
- Definition of next weeks work
- Consistency of documentation for tunnel electronics

Quick Summary



- Karabo Vacuum and (partial) motion integration
- Local Beckhoff tests on mirrors M1-3 done
- Local Beckhoff test on imagers in XTD9
- Local Beckhoff tests on DPS in XTD9
- Work on going
 - EPS
 - Cabling for CRLs instrument components in XTD9

Status: 09/02/2017; 14:00

* for all device it must be enabled to pass through beam: vacuum functional and beam path free

Tunnel/ section	Device	Priority*	coord. person	Mechanics by/when	Cables, Elec-HW, Doc by/when	Completion dates		Ctrl-sw CAS/when	by
						Beckhoff fw AE/when			
XTD9-SPB	Imager	High	Koch	done	ok, except trigger	done			
XTD9-FXE	Imager	High	Koch	done	ok, except trigger	done			
XTD2	PSLIT	High	Sinn	done (C)	VG/? (C)	done			
XTD9-SPB	PBLM	High	Sinn	done	VG/wk4	wk9			
XTD9-FXE	PBLM	High	Sinn	done	VG/wk4	wk9			
XTD2	XGM	High	Grünert	repair	cables wk4, vac Beck wk6	wk6		DESY (Doocs)	
XTD2	Solid attenuator	High	Sinn	done	done	done			
XTD2+9	EPS system	High	Sinn	n.a.	VG/?	wk6			
XTD2	Mirror (1st)	High	Sinn	done	VG/done (C)	done			
XTD2	Mirror (2nd)	High	Sinn	done	VG/done (C)	done			
XTD2	Beam shutter	High	Dommach	done	VG/? (C)	wk8			
XTD9	Mirror (Dist.)	High	Sinn	done	VG/done	done			
XTD9-SPB	FE/Beam shutter	High	Dommach	done	VG/? (C)	wk8			
XTD9-FXE	FE/Beam shutter	High	Dommach	done	VG/? (C)	wk8			
XTD2	K-Mono	Medium	Freund	done	74/	wk10			
XTD2	CRL	Medium	Batchelor	done		wk11			
XTD2	PBLM	Medium	Sinn	done	VG/	wk9			
XTD2	MCP	Medium	Grünert	done	74/	wk10			
XTD9	Hirex (GU & CU)	Medium	Grünert	done	74/	wk12			
XTD9	PBLM	Medium	Sinn	done	VG/	wk9			
XTD9-SPB	Diff. pumping	Medium	Villanueva	done	done	wk11			
XTD9-SPB	XGM	Medium	Grünert	repair	cables wk5, vac Beck wk7	wk11		DESY (Doocs)	
XTD9-SPB	Diff. pumping	Medium	Villanueva	done	done	wk11			
XTD9-SPB	CRL	Medium	Weinhausen	done	84/wk6	wk13			
XTD9-FXE	Mono (2 chambers)	Medium	Sinn	done	VG/				
XTD9-SPB	Pulse picker	Low	Weinhausen	done	84/	wk13			
XTD9-SPB	Attenuator	Low	Weinhausen	done	84/wk6				