




ID	Duration	Start	Finish	Resource Names	Location	Sep '17		02 Oct '17		09 Oct '17		16 Oct '17			23 Oct '17		30 Oct '17			06 Nov '17		13 Nov '17		20 Nov '17		27 Nov '17					
						T	F	M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T	S	W	S	T	F			
61	14 days	Wed 04.10.17	Mon 23.10.17	CAS	LASER													X2 Timer Card Karabo interface													
62	14 days	Wed 04.10.17	Mon 23.10.17	CAS	LASER													Delays and Trigger Control device													
64	14 days	Wed 04.10.17	Mon 23.10.17	CAS	LASER													Vacuum control device													
65	14 days	Wed 04.10.17	Mon 23.10.17	CAS;ITDM	LASER													DAQ Integration													
66	14 days	Wed 04.10.17	Mon 23.10.17	CAS	LASER													Update of Karabo (2.1.13 stable, meeting WP-78 needs for now, unwilling to take unnecessary risk)													
67	14 days	Wed 04.10.17	Mon 23.10.17					AE																							
73	14 days	Wed 04.10.17	Mon 23.10.17	AE;CAS	LASER													Solve final motion issues for Pump Probe Laser (WP78).													

Project: Shutdown October
Date: Thu 05.10.17

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 2

common patterns and number of trains

ation Ips

nnexion and acquisition state

Project: Shutdown October Date: Thu 05.10.17	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

