

ID	Duration	Start	Finish	Resource Names	Location	Sep '17		02 Oct '17		09 Oct '17		16 Oct '17		23 Oct '17		30 Oct '17		06 Nov '17		13 Nov '17		20 Nov '17		27 Nov '17				
						T	F	M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T	S	W	S	T	F
25	23 days	Wed 04.10.17	Fri 03.11.17					XRO																				
27	8 days	Wed 11.10.17	Fri 20.10.17	WP73	XTD2; XTD9																							
29	5 days	Wed 04.10.17	Tue 10.10.17	AE				WP-74																				
38	1 day	Mon 09.10.17	Mon 09.10.17	Safety;TS;C	XTD2																							
67	14 days	Wed 04.10.17	Mon 23.10.17					AE																				
86	1 day	Wed 04.10.17	Wed 04.10.17	VG;FXE;CIE	XTD2																							

Project: Shutdown October
Date: Thu 05.10.17

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

