

ID	Duration	Start	Finish	Resource Names	Location	Sep '17		02 Oct '17	09 Oct '17	16 Oct '17	23 Oct '17	30 Oct '17	06 Nov '17	13 Nov '17	20 Nov '17	27 Nov '17	
						T	F	M	T	S	W	S	T	F	M	T	F
4	14 days	Wed 04.10.17	Mon 23.10.17	CAS		FXE											
5	14 days	Wed 04.10.17	Mon 23.10.17	CAS	FXE	Usable Scantool											
6	14 days	Wed 04.10.17	Mon 23.10.17	none	FXE	improving GOTTHARD stability											
7	14 days	Wed 04.10.17	Mon 23.10.17	CAS;WP75	FXE	cable management at FXE											
8	14 days	Wed 04.10.17	Mon 23.10.17	CAS;AE	FXE	improving LPD stability											
9	14 days	Wed 04.10.17	Mon 23.10.17	WP78 (consulting)	FXE	Finalizing MHz DAQ											
10	14 days	Wed 04.10.17	Mon 23.10.17	ITDM;CAS	FXE	Finalizing Laser Path in ILH											
11	14 days	Wed 04.10.17	Mon 23.10.17		FXE	general control improvements											
12	28 days	Mon 02.10.17	Wed 08.11.17			Detector											
19	7 days	Mon 02.10.17	Tue 10.10.17	DET;CAS	FXE	Update LPD to Karabo 2.18											
20	2 days	Wed 11.10.17	Thu 12.10.17	DET;ITDM	FXE	Run LPD charge injection scans											
21	10 days	Tue 10.10.17	Mon 23.10.17	DET;AE	FXE	Investigate C&C issues with supermodule Q3M3											
22	10 days	Fri 13.10.17	Thu 26.10.17	DET	FXE	Check noise performance with additional grounding											
23	10 days	Mon 16.10.17	Fri 27.10.17	DET;CAS	FXE	Get automatic offset data taking running via Karabo middlelayer											
24	8 days	Mon 30.10.17	Wed 08.11.17	FXE	FXE; SPB	Take improved flat fields at different beam intensities											

Project: Shutdown October
Date: Thu 05.10.17

Task		Project Summary	
Split		Inactive Task	
Milestone		Inactive Milestone	
Summary		Inactive Summary	

Manual Task	
Duration-only	
Manual Summary Rollup	
Manual Summary	

Start-only	
Finish-only	
External Tasks	
External Milestone	

Deadline	
Progress	
Manual Progress	

