



ID	Duration	Start	Finish	Resource Names	Location	Sep '17 T	F	02 Oct '17 M	T	S	09 Oct '17 W	S	16 Oct '17 T	F	23 Oct '17 M	T	S	30 Oct '17 W	S	06 Nov '17 T	F	13 Nov '17 M	T	S	20 Nov '17 W	S	27 Nov '17 T	F							
56	14 days	Wed 04.10.17	Mon 23.10.17			WP-78																													
57	14 days	Wed 04.10.17	Mon 23.10.17	CAS	LASER																					TEM slow drift compensation device									
58	14 days	Wed 04.10.17	Mon 23.10.17	CAS	LASER																					Timing compensation and calibration device, fast ADC integration with BCC									
59	14 days	Wed 04.10.17	Mon 23.10.17	CAS;AE	LASER																					Waveplate and other motor issues with reproducibility									
60	14 days	Wed 04.10.17	Mon 23.10.17	CAS	LASER																					Spectrum monitoring device for Ocean Optics spectrometer									
61	14 days	Wed 04.10.17	Mon 23.10.17	CAS	LASER																					X2 Timer Card Karabo interface									
62	14 days	Wed 04.10.17	Mon 23.10.17	CAS	LASER																					Delays and Trigger Control device									
63	14 days	Wed 04.10.17	Mon 23.10.17	AE	LASER																					Feinmess stage integration									
64	14 days	Wed 04.10.17	Mon 23.10.17	CAS	LASER																					Vacuum control device									
65	14 days	Wed 04.10.17	Mon 23.10.17	CAS;ITDM	LASER																					DAQ Integration									
66	14 days	Wed 04.10.17	Mon 23.10.17	CAS	LASER																					Update of Karabo (2.1.13 stable, meeting WP-78 needs for now, unwilling to take unnecessary risk)									
67	14 days	Wed 04.10.17	Mon 23.10.17			AE																													
73	14 days	Wed 04.10.17	Mon 23.10.17	AE;CAS	LASER																					Solve final motion issues for Pump Probe Laser (WP78).									

Project: Shutdown October
Date: Thu 05.10.17

Task
Split
Milestone
Summary




Project Summary
Inactive Task
Inactive Milestone
Inactive Summary



Manual Task
Duration-only
Manual Summary Rollup
Manual Summary



Start-only
Finish-only
External Tasks
External Milestone



Deadline
Progress
Manual Progress



[illegible]