


Introduction

Tobias Haas
PSPO

Schenefeld, 27 October 2017



- Work on SASE3/XTD10 completed yesterday
- VAC/Optics/WP74/AE/CAS team achieved a lot!
- Tunnel essentially ready for first lasing in SASE 3



- Thanks to C. Youngman for his coordination effort

Cabling SASE2

- Evaluation of tender for Phase 2 is finished
 - A meeting with the lowest bidder yesterday was successful
 - ▶ Contract to be awarded to Schulz Systemtechnik
 - ▶ First cabling list to be handed over at the end of the year

Cabling SASE3

- Vater (IT Cabling/Phase I) has significantly intensified their activities in order to finish before Phase II
- First batch of Phase II in production at Actinium
 - Installation to start Mid-Nov
 - Wall connection boxes by the instruments are next





Next Meetings

- 09:00, XHQ E1.173: SASE1 Status, SASE3 Readiness
- No dispatch meeting next week on Mon
- Next dispatch meeting on Wed at 09:30
- Friday, 3 Nov 08:30: XHEXP1 Coordination in E1.173