


Karabo 2.3.0

Santos, Hugo

CAS, Agile Project Manager

Schenefeld, 31/08/2018

[illegible]

	Location (hutch nr., XTD?...)	Scope of work	Start	End
1	CAS Internal	Start tagging the release candidates (2.3.0rc)	05.11.18	23.11.18
2	CAS Internal	CAS Internal Tests for 2.3.0rc: covering Karabo, PLC and DAQ basic test cases	05.11.18	23.11.18
3	CAS Internal	Internal Release to DET, AE and ITDM	23.11.18	12.12.18
4	CAS Internal	Karabo 2.3.0 release and deployment start	12.12.18	19.12.18
5	SA3	SA3, SQS, SCS and BKR Deployment in operation and health check	12.12.18	12.12.18
6	SA2	SA2 Deployment in operation and health check	17.12.18	17.12.18
7	SA1	SA1, FXE and SPB Deployment in operation and health check	19.12.18	19.12.18
8	LAS	LAS Deployment in operation and health check	To be defined	To be defined
9	CAS Internal	Start of permanent and active support of 2.3.0 at operation	19.12.18	



