

ROCK-IT PROJECT MEETING 16.-17. APRIL, BERLIN

WP 1



WP 1 Updates



- M. Nentwich started/continued at DESY
- IdP/AAI job advertisements published at DESY and HZB ... again

Space Night Capsule Hostel

Very good **8.1**
9,207 reviews

[Mitte, Berlin](#) [Show on map](#) · 1.5 km from centre · Metro access

⚠ This property has no availability on our site from 16 Apr to 18 Apr.



Key Skills

- I am experienced in python
- I am multilingual, I can speak about 5 languages
- I am very flexible with the situations
- Have an open mind

- Have an open mind
- I am very flexible with the situations
- I am multilingual, I can speak about 5 languages



Deliverables and milestones

Details on completed deliverable and milestones as well as the next upcoming ones...

Task 1.1: Secure network and data transfer

Milestones/Deliverable	Progress (%)	Status	Trend	Deadline
M1.1: Network architecture concept and integration of demonstrator platform(s) into facility networks	60	On Track	Unchanged	30.06.2025
D1.1: Secure network access and data transfer from/to demonstrators available	65	On Track	Unchanged	30.06.2024

- It's networking...

Task 1.2: Identity management and remote access

Milestones/Deliverable	Progress (%)	Status	Trend	Deadline
M1.2: IdM concept developed and prerequisites for remote access to demonstrator platform(s) implemented	40	Delayed	Will Improve	30.06.2024
D1.2: IdM based remote access to demonstrator platform(s) available for all users	40	On Track	Unchanged	31.12.2024

- IdP concept now in the focus

Task 1.3: IT security operating concept

Milestones/Deliverable	Progress (%)	Status	Trend	Deadline
M1.3: Evaluation of available functional concepts of all WPs regarding cyber security	40	On Track	Unchanged	30.06.2024
D1.3: IT security operating concept: Analysis of the complete system and evaluation of the impact on operational safety	25	On Track	Unchanged	30.06.2025

- Information domain has to be defined

Report of WP progress

- Task 1.1 Secure network and data transfer
 - All participating centers are already part of the HIFIS backbone
 - WireGuard VPN prototype at DESY
- Task 1.2 Identity management and remote access
 - Delayed, needs attention now, hopefully supported by good candidates for the open positions
- Task 1.3 IT security operating concept
 - Based on BSI IT Grundschutz
 - Other WPs will be involved as soon as the information domain is defined

→ Task 1.2 and 1.3 require convergence of role definitions

Thank you for your attention !!