

Some decisions from our last two meetings

(July 6, 2011 and October 4, 2011)






Diagram of data sources, data paths and formats as well as responsibilities





E. Vogel

W.-D. Moeller, MHF-SL, 1st Meeting of the
European XFEL Accelerator Consortium

Here our milestones from the last meeting:
(As you see, we are well behind schedule!)

Milestones for the use of data transfer for the XFEL Cavities

First data have to be transferred to EDMS and data base:

- Cavity fabrication fall 2011
- Hazemema measurements 27.9.2011
- Cavity treatment fall 2011
- Tuning machine 1.11.2011
- DESY retreatment ?
- Cavity cold RF test in AMTF June 2012
- String assembly 1.2.2012
- Module assembly 1.4.2012