NUC 11.06.2014

- AFS decommissioning
  - Planned for 1.6.2014
  - Shutdown initiated begining of last week
  - Actually happend during Friday morning
- Network & Operation
  - Outage 6.5: Cooling problem
  - Outage 21.5: Problems induced by network upgrade
  - Network intervention 18.6: All systems will run "at risk"
- (Some)Take-awak OpenNUC
  - CVMFS native client:
    - Still ongoing, prioritized
    - Currently only for SL6 nodes
    - WIll need reinstalltion (repartitioning)
  - XXL naming scheme
    - to be implemnented
  - Mount of ATLAS and CMS dCache
    - ongoing ... only SL6
  - Monitoring
    - Started working on ElasticSearch / Logstash / Kibana
    - No fast results though...
  - Killing of long-running jobs
    - Notification of experiment admins to be implemented
    - IT admins will not kill user jobs (manually or scripted)
    - ... unless instructed by experiment admins on case-by-case basis
    - ... or denial-of-service
  - Documentation
    - BIRD rewriting -> waiting for student
    - Kerberos: Putting together instructions