ID	Duration	Start	Finish	Resource Names	Location
25	**23 days**	**Wed 04.10.17**	**Fri 03.11.17**		
28	13 days	Wed 04.10.17	Fri 20.10.17	Survey & A	XTD10
29	5 days	**Wed 04.10.17**	**Tue 10.10.17**	**AE**	
30	1 day	Wed 04.10.17	Wed 04.10.17	VG	XTD10
31	4 days	Thu 05.10.17	Tue 10.10.17	AE;CAS	XTD10
32	1 day	Mon 09.10.17	Mon 09.10.17	AE;CAS	XTD10
33	0,5 days	Mon 09.10.17	Mon 09.10.17	AE	XTD10
34	1 day	Mon 09.10.17	Mon 09.10.17	AE	XTD10;XTD
35	2 days	Mon 09.10.17	Tue 10.10.17	AE;CAS;VG	XTD10
36	1 day	Mon 09.10.17	Mon 09.10.17	AE	XTD10
39	**14 days**	**Wed 04.10.17**	**Mon 23.10.17**		
40	1 day	Wed 04.10.17	Wed 04.10.17	D3;MVS	XTD10
41	8 days	Wed 04.10.17	Fri 13.10.17		XTD10
42	8 days	Wed 04.10.17	Fri 13.10.17	AE;CAS	XTD10
43	5 days	Mon 09.10.17	Fri 13.10.17	AE;CAS	XTD10
44	10 days	Mon 09.10.17	Fri 20.10.17	WP74	XTD10
45	14 days	Wed 04.10.17	Mon 23.10.17	AE;CAS;Wil	XTD10
46	8 days	Wed 04.10.17	Fri 13.10.17	CAS;Wille;>	XTD10
47	13 days	Wed 04.10.17	Fri 20.10.17	XRO;Wille	XTD10
48	13 days	Wed 04.10.17	Fri 20.10.17	AE;CAS	XTD10
49	7 days	Thu 05.10.17	Fri 13.10.17	WP74	XTD10
50	12 days	Thu 05.10.17	Fri 20.10.17		XTD10
51	6 days	Mon 16.10.17	Mon 23.10.17	AE	XTD10
52	6 days	Mon 16.10.17	Mon 23.10.17		XTD10
53	6 days	Mon 16.10.17	Mon 23.10.17		XTD10
54	4 days	Wed 18.10.17	Mon 23.10.17		XTD10
55	4 days	Wed 18.10.17	Mon 23.10.17		XTD10



Project: Shutdown October
Date: Thu 05.10.17

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

	04 Dec '17		11 Dec '17		18 Dec '17		25 Dec '17		01 Jan '18		08 Jan '18		15 Jan '18		22 Jan '18		29 Jan '18		05 Feb '18		12 Feb '18		19 Feb '18		26 Feb '18		05 M
F	M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T	S

Project: Shutdown October
Date: Thu 05.10.17

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			