
XM Installation Overview from arrival at AMTF until „Ready for Cooldown“

Decisions / Information Needed Chain of activities Preconditions / Tasks

Incoming Inspection
AMTF

(WP10)

Cabling
AMTF

(WP10)

Installation on Test Stand
AMTF

(WP10)

Module Acceptance
AMTF

(WP10)

Waveguide Tailoring
AMTF?
(WP01)

Storage
AMTF

(WP10)

Waveguide Assembly and Connection
AMTF?
(WP01)

Storage
AMTF

(WP10)

Transport to Tunnel
Through XSE, XTL to final position

(WP33)

Module arrives
AMTF

(WP10)

Connection to Ceiling Frame
Tunnel
(WP33)

Alignment
Tunnel
(WP32)

Leak Checks of String
Tunnel
(WP03)

RF Station Installation
Tunnel
(WP01)

Waveguide Connections
Tunnel
(WP01)

Module Connections (Beampipe, Cryo)
Tunnel

(WP08, WP03)

RF Station Commissioning (Load)
Tunnel
(WP01)

Interlock Checks
Tunnel

(TC)

Warm Coupler commissioning
Tunnel
(WP05)

End Point: Ready for cooldown
Tunnel

(TC)

AMTF Tests
AMTF Test stand

(WP10)

Waveguide Spec
(CO)

Module RF Config, right/left
(MO)

RF Sring configuration
(WP16?, HW?)

RF Cables

Tuner Cables

Tuner Cables

Connection Waveguides Installation
Tunnel

(WP01, ind. WP32)

Ceiling Frame Installation
Tunnel
(WP33)

String Complete
(TC?)
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+

+

Infrastructure
Tunnel

(WP31, WP34, ...) +
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