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W Plates acquisition

From Beijing ATM (China) company: 
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W Plates acquisition

Tungsten plates production timeline for ISS:

Week Process Duration 
(Weeks)

1 - 3 Raw Materials 3

4 - 5 Compactation 2

6 - 7 Sintering 2

8 - 9 Rolling 2

10 - 11 Machining 2

12 Inspection 0.5

12 Quality Assurance Certificate 0.3

12 Packaging and Shipment 0.2

Also, I asked about the payment conditions…. I’m still waiting for a reply



4 29.01.2025
2/14

Questions and next steps

1. Where should the acquired tungsten plates be delivered?

...to Warsaw University for preliminary tests

...to Kraków AGH for TB assembly preparation?

2. Storage Consideration:

Can we leave these W plates in the same place with the other 

calorimeter components (e.g., mechanical frame,  sensors, electronics, etc.)?
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