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Steps, sites and time

sensors

Tel Aviv Valencia

Jan. 25

Kapton

Tel Aviv

Jan./ Feb.

sensors

Kapton

Valencia

Valencia

Carbon fiber

Gluing

Jigs

Valencia

Detector 

Planes

March.

March & 

April. 

send to Cracow

T-frames

March & April

Valencia

Test (connectivity)

With dummy PCB

Light protection cover 

Transportation 

plate, scaffolding Combs (4 kinds)

Jan. 25Warsaw

February 

February. 
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Instrumentation of T-Frames

April

Cracow

April/May

June 5-8 

Shipping

Steps, sites and time

T-frames

DESY

FEB PCBs

AGH

April/May.

Warsaw

Test of mechanical 

Compatibility

Function tests, noise 

measurement, grounding

Dismanteling, shipping to DESY

Cracow

March

Test of instrumented T-Frames

April

April/May

Shipping of the 

mechanical frame 

Cracow

Completion of the Prototype


