HOM RTM status and production plans

Samer Bou Habib
Agenda

- Status
- Test board results
- Plans
Filter test board finished
Tests made
Some tuning required
Results

Att. Settings
[dB]
@1.3, 1.7, 2.4 GHz

32, 0, 0
8, 16, 24

S21

S11
HOM RTM: status and production plans

Status

- RTM schematics 70% done
- PCB <50% done
- Some open issues
  - Power levels

2014.05.12 DESY, Hamburg, Germany
Samer Bou Habib, ISE-WUT
HOM RTM: status and production plans

**Plans**

**May - June**
- Filter tuning
- RTM design finish

**July**
- Production + Assembly
- Application firmware

**August**
- Verification Performance
- Application firmware test

**September**
- REV 2?
Thank you for your attention

S.BouHabib@elka.pw.edu.pl
Samer.Bou.Habib@desy.de