

Karabo Update

Alessandro Silenzi

SASE1 Readiness meeting, 13.04.2017



Activity Report

- Karabo Slowness solved. More less severe bugs on the backlog
- Currently all high priority items are supported by Karabo

Critical Tasks

■ Project Refactor

- Need to establish a day one list equipment list.

■ Monitoring and Stability

- Data logger stability for long diagnostic data
- Automatic notification through Nagios