

		Task	Short description	estimated personmonths	who?
1		Carrier Board V3 (final)		6+2	DMCS
2		Power Quick Processor Mezzanine Board		2+1	DMCS
3		Test board with Gb switch		1+1	
4		ATCA Board 8 x fast ADC		3+1	ISE
5		AMC Board with 8 x fast ADC	(reuse of p.3 and together with AMC dig. Module)	3+1	ISE
6		AMC Digital Board	(2 version?? VITA 57 and DESY standard??)	3+1	DMCS
7		RF distribution in the ATCA crate (Z3)		1+1	ISE
8		AMC-VM		1	ISE
9		AMC-Timing		1	ISE
10		AMC-DSP		3+1	IPJ
11		AMC-Communication Module		1+1	IPJ
12		IPMI for Carrier V3 (software)		0,5	DMCS
13		Confoguration V3 (software)		0,5	DMCS
14		Test board for AMC modules	plus software	3+1	
15		AMC test module	plus software	2+1	
16		ATCA Piezo driver/ controller			DMCS