

Schedule towards a DIS preliminary

- One meeting to present the full analysis and all results (figures)
- At the time of the meeting, release a writeup
(Set up dedicated internal web page – Matthew and myself think that we could possibly live without that – to be decided today)
- In the first meeting, also collect comments on figures and analysis
- After one week minimum, have a second meeting, where the updated plots are shown and the final decision is taken (cosmetic changes can be done and communicated by email).
- The final writeup and plots are then released to the public (on the appropriate web pages)

Anticipated date of first meeting: 20.3.2019

(4 weeks from now) for release of writeup and first meeting

Second meeting one week later: 27.3.2019

DIS starts on 8.4. – one spare week to implement final cosmetic changes and distribute final writeup