

# Status TA4:WP1

TA4 Meeting 2022, Feb 14

Gernot Maier (DESY)

# TA4:WP1 Status

- first WP1 meeting in Dec
  - obvious discrepancy between available resources, expertise and deliverables
  - e.g. Design and implementation of the PUNCH DRP database; but no database experts in WP1
- WP1 below critical mass of active members

# Connecting with TA4

- need technical documentation for TA4
  - common understanding of TA4 product
  - interfaces between WPs and other TAs
  - resources and expertise
- Indico and emails are not useful for project planning

# Most technical description of TA4?

## Handshakes

