

TA2 - Data Management

Personnel

slowly ramping up, position at KIT, DESY

WP1 - Standardised access to data and metadata - *chaired by D. Schwarz & Ch. Wissing*

Current work: Implementation of demonstrator for Storage4PUNCH

documentation on intranet : <https://intra.punch4nfdi.de/?md=/docs/TA2/WP1/StoragePrototyping.md>

adhoc group established, first test system at DESY

working towards realisation deliverable: D-TA2-WP1-1 “Prototype Data Lake setup @ DESY & GSI” (30.9.2022)

WP2 - Compute4PUNCH - *chaired by M. Giffels & M. Hoefft*

Current work: Implementation of demonstrator for Compute4PUNCH

adhoc group established, first test system at KIT under construction

PUNCH AAI enabled login (under construction)

working towards realisation deliverable: D-TA2-WP2-1 “Demonstrator Compute4PUNCH (C4P)” (30.6.2022)

WP3 - Automation and optimisation of big data workflows - *Chaired by K. Schwarz & A. Brinkmann*

coming soon ..

Meetings

weekly meeting on Monday, noon (intended: alternating WP1 - WP2 - WP3 - general)