

TA 2 Report April 4th 2022

Updates in red

Overall:

- This Monday: WP leader chat (11:30)
- This Monday: TA2 WP1 meeting (12:00)
 - Plan implementation of more AAI groups on storage
- Issues:
 - Hiring of Data Management engineer at DESY
 - Filling positions as planned
- Recent achievements
 - 2nd storage instance in Bonn for prototype
 - Documentation for Compute4PUNCH

(Near) Milestones (dates from Proposal):

- D-TA2-WP1-1 (30 Sep 2022): Prototype data lake setup
- D-TA2-WP2-1 (30 Jun 2022): Demonstrator Com-

Pute4PUNCH

Still on track

WPs status

- WP1 & 2 meet at least once a month
- WP3 not yet started (as foreseen in the proposal)

Regular meeting slot: Monday at 12:00

Connection details and mailing info about mail lists:

[PUNCH Intranet - TA2 Overview](#)

Connection to institutes (with founding)

- WP1: Bielefeld, Bonn, DESY, FZJ, GSI, KIT, Mainz, Regensburg, TLS
- WP2: Bonn, DESY, Göttingen, GSI, KIT, Mainz, Regensburg, TLS
- WP3: Bielefeld, DESY, GSI, KIT, Mainz. Münster

Which NFDI sections / TFs / WGs are relevant?

Which TA member is in?

- Common Infrastructures
 - Data Integration (Christoph Wissing, Jörn Künsemöller)
 - MultiCloud (Kilian Schwarz, Manuel Giffels)
 - General interest by WWU Münster

People employed for TA2 (with institute / FTE fraction)

- Bielefeld ~1FTE
- KIT 1FTE soon to start (April)
- DESY ~1FTE to start in April