


ANGELOTTI/TOSCA STATUS UPDATE




TECHNISCHE
UNIVERSITÄT
DARMSTADT

TP 1: Energieeffiziente Nb₃Sn-Kavität auf Kupferbasis



Roadmap: ANGELOTTI




Nr.	Deadline (Quarter/year)	Description Milestone
1	04/2021	Preconditioning of carrier material
2	02/2022	Process optimization for copper
3	04/2022	Coating of antenna and QPR cups
4	02/2023	Construction of cavity sputtering system finished
5	03/2023	Preconditioning of copper cavity
6	04/2023	Coating of copper cavity
7	01/2024	Evaluation of Nb ₃ Sn copper cavity
8	02/2024	Documentation and publication of results

Coating of antenna and QPR cups



TECHNISCHE
UNIVERSITÄT
DARMSTADT



Magnetron



TECHNISCHE
UNIVERSITÄT
DARMSTADT

