

# TA 2 Report Feb 20th 2023

## Updates in red

### Overall:

- Every Monday: WP leader chat (11:30)
- WP1, 2, 3, TA-general meet roughly once a month
- **Current work**
  - Storage test at GSI now ready
  - Looking at tools under evaluation by HIFIS
    - Rucio (presentation in WP1 9.1.23)
    - WebDAV headnode (in WP1 6.2.23 meeting)
  - Realisation of JupyterHub frontend for C4P
  - Broadening the set of C4P commissioning workflows
  - Discussions about suitable C4P and S4P demonstrator workflows
    - Will be also topic of next Inter-TA meeting (Mar 1<sup>st</sup>)
  - prototype datalake
- **TA2 in-person F2F mini-workshop**
  - 9./10. March in Göttingen

### WPs status

### (Near) Milestones (dates from workplan):

- Mostly still on track with work program

Regular meeting slot: Monday at 12:00

Connection details and mailing info about mail lists:

[PUNCH Intranet - TA2 Overview](#)

### Connection to institutes (with founding)

- WP1: Bielefeld, Bonn, DESY, FZJ, GSI, KIT, Mainz, Regensburg, TLS
- WP2: Bonn, DESY, Göttingen, GSI, KIT, Mainz, Regensburg, TLS
- WP3: Bielefeld, DESY, GSI, KIT, Mainz, Münster

### Membership in NFDI sections / TFs / WGs

#### Common Infrastructures

- Data Integration (Christoph Wissing, Jörn Künsemöller)
- MultiCloud (Kilian Schwarz, Manuel Giffels)
- **Jupyter Hub (Markus Blank-Burian et al.)**

### People employed for TA2 (with institute / FTE fraction)

- ~1FTE, TLS to be hired
- **Nandini Suvvi Neelakantaiah at DESY (since January 23)**