

“REPORT FROM TA 4”

Overall:

- V.T.: DPG Meeting Pres.,
- **Ongoing:** design of DRP, KeyCloak/AAI
- WP1: no lead (currently), TA Lead under discussion
- Collab w. CERN on REANA good
- Collab w. TA3 (Nicola) on workflows/SciTrace
- Contrib. to : various proposals BASE4NFDI,
 - Erum/DAPHNE/PUNCH on PID
- AIP organises Hackathon on SciTrace [Indico](#)

Status of deliverables (last reached deliverable, upcoming deliverables – colour coding late-red / green-in time)

- **TA4-WP1-1 (Q4 2022)**
- TA4-WP2-1 (Q4_2022) done
- TA4-WP3-1 (Q2-2026) first steps
- **TA4-WP4-1 (Q2 2023)**

WP status

- WP1 delayed,
- WP2 hiatus after ILDG Metadata Server
- WP3 Work on HEP data ongoing
- WP4: KeyCloak, REANA, Gitlab Improvements

Decisions and progress

- VT to take over responsibility for WP2
from Andreas

Regular meeting slots + connections + INDICO for TA & WPs
Monday, 15:00h (All, WP3,WP4) WP1 tbd.

Tuesday 14:00h (WP2) ,

Indico: <https://indico.desy.de/category/892/>

Mattermost: <https://mattermost-p4n.aip.de/ta4/>

Gitlab: [TA4](#)

Mailing Lists: [TA4](#)

Deliverables: Status / Reports / Results :

<https://gitlab-p4n.aip.de/punch/ta4>

:

People employed for TA 4 (with institute / FTE fraction)

- Olaf Michaelis (AIP)
- Anastasia Galkin (AIP)
- Jürgen Wochele (KIT)
- Victoria Tokareva (KIT)
- Christian Schmidt-Sonntag (UBi)
- David Clarke (UBi)
- Lisa-Marie Stein (DESY) (?) =>
- Michael Huebner (U Bonn) new