



BCM1F Multiple Gate/Delay (MGD)



Status

- 2 Modules installed in CMS ✓
thx to Elena!
- Firmware working,
Functionality tested ✓
- Flashing firmware ✓
works with USB interface after some struggles
special thx to Sebastian & Elena!
- Cables prepared & plugged ✓
- Updates discussed & clarified ✓



BCM1F Multiple Gate/Delay (MGD)



To Do!

- Update firmware in process
(9 issues, most essential intrinsic delays)
- Modify 2 mezzanines ✓
(replace chips)
- Test new functions due
- Make 1(2) new cable(s) due
- Write manual due
- Install & test in CMS 11 - 13 June
- Have somebody familiarize with it