

MSPE

From LLRFWiki

to access project information of the XFEL project, you need to use Internet Explorer (only!) and open:

Desy intranet: <https://mspexfel.desy.de/projectserver>
 from internet: <https://pms4xfel.desy.de/projectserver>

Zustand der einzelnen Plaene

Name	up to date	useful for Schedule	useful for budget	Comment
PIT	YES	YES	NO	
WP01	YES	YES		
WP02	YES	YES		Master oscillator milestones are missing
WP03	YES	YES		
WP04	YES	YES		
WP05	YES	YES		
WP06	YES	YES(?)		
WP07	YES	YES		maybe OK
WP08	YES	YES		
WP09	YES	YES		
WP10	YES	YES		
WP11	YES(?)	YES		
WP12	YES	YES		
WP13	YES	YES		
WP14	(?)	NO		No actual tasks in there, no installation milestones
WP15	NO	NO		No actual tasks in there, no commissioning milestones
WP16	YES	YES		
WP17	YES	YES		
WP18	YES	YES		Dates for Girder components are too late
WP19	YES	YES		
WP20	YES	YES		

WP21	YES	YES(?)		
WP28	YES	YES		Essential Milestones are missing
WP31	NO	NO	NO	There is no information in there at all.
WP32	YES	YES		
WP33	YES	YES		
WP34	YES	YES		
WP36	YES	YES		could have more details.
WP38	YES	YES		
WP39	YES	YES(?)		no outgoing milestones defined
WP40	NO	NO	?	There is no useful information in there at all.
WP41	YES(?)	YES(?)		
WP42	YES(?)	YES(?)		
WP43	NO(?)	YES(?)		building rfi not up do date.
WP44	NO	NO	?	
WP45	YES	YES	?	basically all done.
WP46	YES	YES	?	
WP47	YES	YES(?)	?	
WP48	NO	YES(?)	?	very rudimentary and needs to be improved/more details
WP71	YES	YES		
WP72	YES	YES(?)		Outgoing milestones missing
WP73	YES	YES		
WP74	YES	YES		
WP75	YES	YES	YES	
WP76	YES	YES(?)		could have more details
WP78	NO	NO	NO	no information at all
WP79	YES	YES(?)		could have more details
WP81	YES	NO(?)	?	could have more details
WP83	YES(?)	NO(?)	?	could have more details
WP84	NO(?)	NO(?)	?	stub
WP85	NO	NO	NO	no information in there.

Retrieved from "<http://mskpc14/wiki/index.php/MSPE>"

- This page was last modified 17:20, 23 July 2012.