

Board Status Overview

DRTM-AD84, DFMC-MD22, DFMC-AD16

Robert Meyer

Follow-up Meeting on MTCA.4 Board

Development

Hamburg, 25.06.2013

- Revision 2.0 Licensed to Vadatech
- Next Revision in development pipeline



- Revision 1.0 tested with 50m Cable (Motor drivable, Encoder readable)
- Revision 2.0 in Production (at DESY around 28.06.)
- 350,- per Card
- FPGA-Code changed and ready for test



- Design finished
- Data at Company to get an offer
- Price around 550,- per Card
- Card available mid of September

