

# “REPORT FROM TA 6”

## Overall:

- News: This afternoon: change of culture workshop
- Pressing issue: Connecting services to AAI
- Recent achievements: Bonn synergy workshop,
- planned events with NFDI4Culture, market place
- Presented at DPG, discussed with WWU how
- to implement multi AAI authentication, extended
- AAI requirements document by user stories and more
- NFDI: IAM base proposal to be funded, document about
- Dynamic metadata provided, overview table about
- Services and responsible parties produced
- Participation in CI and Metadata, TF Tools

Status of deliverables (last reached deliverable, upcoming deliverables – colour coding late-red / green-in time)

D-TA6-WP1-2 (to be tested), D-TA6-WP1-3, D-TA6-WP1-4,  
D-TA6-WP1-5, D-TA6-WP2-1, D-TA6-WP2-2, D-TA6-WP2-3,  
D-TA6-WP3-1, D-TA6-WP3-2, D-TA6-WP3-3, D-TA6-WP4-1,  
D-TA6-WP4-2, D-TA6-WP4-5, D-TA6-WP5-2,  
D-TA6-WP5-6, D-TA6-WP5-8

TA status: active

Regular meeting slots

Thursday, 10 am, Tuesday, 4 pm

all meetings in Indico, rotating through WPs

People employed for TA (with institute / FTE fraction)

Members in TA6 and general TA information see

<https://intra.punch4nfdi.de/?md=/docs/TA6/overview.md>