

1st Meeting of the European XFEL Accelerator Consortium

Tuesday 17 April 2012

Milestone Follow-Up, Scheduling, Infrastructure Installation, Quality Management - SR 4b (09:00 - 11:00)

-Conveners: Markus Hüning; Riko Wichmann

time	[id] title	presenter
09:00	[31] Parts and parts tracking as basics for quality management	Dr HAGGE, Lars
09:30	[32] XFEL scheduling and schedule follow-up concept	Dr WICHMANN, Riko
10:00	[33] Project Integration Timeschedule (PIT) and reviews	HÜNING, Markus
10:30	[34] Discussion	