


DRTM-DWC8-VM1 Status Overview.

Matthias Hoffmann

Advanced Techniques in LLRF control for XFEL -
Collaboration Workshop
Swierk, 19.- 21. February 2013

DRTM-DWC8VM1.



Status Overview.

- > Send BOM to Izabela Wed. 30.01.
- > Finalize layer stackup Fri. 01.02.
- > Adapt 50/100 Ohm lines
- > Send final gerber files to ZE Fri. 08.02.
- > Waiting for „Werkstattauftrag“
- > 86 of 144 parts arrived Fri. 15.02.
- > 2x 1.3GHz and 2x 3.0GHz Version ordered
 - 3GHz for REGAE and FLUTE
 - 1.3GHz for ELBE and PITZ RF Gun



- > Correct possible design/layout errors
- > MMC 1.0 compliant
- > Optimize component selection (for mass production)
- > Lifetime optimized components
- > ...

