

## Content

- **Aim & Introduction**
- **Status of websites**
- **Discussion: How to proceed?**
- **Next steps**

# WP5 Aim & Timing

## Aim

- to set up efficient communication tools
- to rise the visibility of the IRUVX-FEL Consortium

## WP leadership

DESY: Matthias Kreuzeder/ Ute Krell

BESSY: Olaf Schwarzkopf

## WP Contacts

STFC: ?

ELETTRA: Bibi Palatini (PR Concept & text)

MAX-lab: Annika Nyberg (design)

INFN: Luciano Catani (intranet)

PSI: Heinz Weyer ( website, user system)

IPJ ? (Conf. or new users of XFEL, 2008)



# IRUVX-PP Websites

## IRUVX-PP Project:

[www.iruvx.eu](http://www.iruvx.eu)

set up similar to [www.eurofel.org](http://www.eurofel.org) via WP0

## Suggestion for IRUVX-FEL Consortium:

[www.eurofel.eu](http://www.eurofel.eu)

Set up at the end of the EU- project in 2011

Should incl. previous EUROFEL.org

# WP5 Sub-Workpackages Structure

## WP5.1 IRUVX-FEL website

1. Concept incl. legal issues
2. Prototyp

=> Input needed from WP1& WP2 & WP3 & WP4

=> **Approval by SC & facility authorities**

## WP5.2 IRUVX-FEL intranet

1. Concept
2. Prototyp

=> Input needed from WP2 & WP3 & WP4

## WP5.3 Outreach (Annika Nyberg & Bibi Palatini)

- Development of Corporate Identity Design  
Concept for PR material

=> **Approval by SC & facility authorities**

## WP5.4 Activities to reach new users (Olaf Schwarzkopf & Bibi Palatini)

- Concept on how to reach new users  
website & PR material

=> Input needed from WP2

=> **Approval by SC & facility authorities ?**

# WP5 next steps

**Request of New Consortium Name => Coord.**  
**Collect PR material from Facility & Institution**  
**Prepare a Corporate Identity Design –MAX-lab**  
**Decision on proposal for CI**  
**Draft of Logo for the Consortium**  
**Request for approval of legal Issues**

**30. Apr 2008**  
**end May 2008**  
**end June 2008**  
**Beg. Sep 2008**  
**Sep 2008**  
**~Jan 2009**

**Request of input by other WPs**  
**Draft of concept for intranet WP5.2**  
**Draft of concept to reach new users WP5.4**

**Sep 2008**  
**~Jan 2009**  
**~Jan 2009**

**Meeting at MAX-lab 9 or 16 Sep**  
**Phone end of Apr & end May Tuesday 10h**



# WP5

**Thank you  
for  
Attention**

