

Content

- **Aim & People involved & Year 1**
- **Status of websites**
- **WP5 Structure**
- **WP5 Timing**
- **Discussion: How to proceed?**
- **Draft of next steps**

WP5 Aim & Timing

Aim

- to set up efficient communication tools
- to rise the visibility of the IRUVX-FEL Consortium

WP leadership

DESY: Matthias Kreuzeder/Ute Krell

BESSY: Olaf Schwarzkopf

WP Contacts

STFC: Jane Binks

ELETTRA: Bibi Palatini

MAX-lab: Annika Nyberg

INFN: Luciano Catani

PSI: Heinz Weyer

SOLEIL: Jean-Pier Caminade

IPJ/POLFEL: ?

Timing Year 1

no deliverables & milestones due



IRUVX-PP Websites

Proposal/Negotiation: <http://eu-projektbuero.desy.de/Internal.html>

IRUVX-PP Project: www.iruvx.eu (now on ELETTRA server)
set up similar to www.eurofel.org via WP0

EUROFEL- Project: www.eurofel.org

Suggestion for Iruvx-FEL Consortium: www.eurofel.eu

WP5 Sub-Workpackages Structure

WP5.1 IRUVX-FEL website

1. Concept incl. legal issues
2. Prototyp

=> Input needed from WP2 & WP3 & WP4

=> **Approval by SC & facility authorities**

WP5.2 IRUVX-FEL intranet

1. Concept
2. Prototyp

=> Input needed from WP2 & WP3 & WP4

WP5.3 Outreach

Development of Corporate Identity Design
Concept for PR material

=> **Approval by SC & facility authorities**


WP5.4 Activities to reach new users

Concept on how to reach new users
website & PR material

=> Input needed from WP2

=> **Approval by SC & facility authorities ?**

WP5 Timing



WP5 Sub-Workpackages timing

WP5.1 IRUVX-FEL website

www.eurofel.eu

1. Concept incl. legal issues
2. Prototyp

Sep 2009

Mar 2010

WP5.2 IRUVX-FEL intranet

1. Concept
2. Prototyp

Sep 2009

Mar 2010

WP5.3 Outreach

- Development of Corporate Identity Design
- Concept for PR material

?? Sep 2009

Mar 2011

WP5.4 Activities to reach new users

- Concept of how to reach new users via web
- Concept via PR material

Sep 2009

Mar 2010

How to proceed ?

- 1. How to get input from the other WPs ?**
- 2. Who has which expertise?**
- 3. How to get input from PR experts?**
- 4. What are the next steps?**
- 5. How shall we organise the communication within WP5?**
- 6. Do we need another face-to-face meeting?**
- 7. Who is doing what?**

WP5 next steps

Request of New Consortium Name => Coord. **30. Apr 2008**

Draft of Logo for the Consortium **Sep 2008**

Request of input by other WPs **Sep 2008**

Draft of WP5.1.1 issues: **Sep 2008**

Clarification of legal, governance & financial issues

- owner of the domain => DESY, future changable
- hosting of website
- administrative rights
- IPRs and copyright issues

Request for approval of WP5.1.1 **~Jan 2009**

Draft of concept for intranet WP5.2 **~Jan 2009**

Draft of concept to reach new users WP5.4 **~Jan 2009**

**Thank you very much
for
your assistance**

