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WP5: Communication & Dissemination

Content
• Aim & Introduction
• Status of websites
• Discussion: How to proceed?
• Next steps
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WP5    Aim & Timing
Aim
• to set up efficient communication tools
• to rise the visibility of the IRUVX-FEL Consortium

WP leadership
DESY: Matthias Kreuzeder/ Ute Krell
BESSY: Olaf Schwarzkopf

WP Contacts
STFC: ?
ELETTRA: Bibi Palatini (PR Concept & text) 
MAX-lab: Annika Nyberg (design)
INFN: Luciano Catani (intranet)
PSI: Heinz Weyer ( website, user system)
IPJ ? (Conf. or new users of XFEL, 2008)
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IRUVX-PP Websites
IRUVX-PP Project: www.iruvx.eu

set up similar to www.eurofel.org via WP0

Suggestion for IRUVX-FEL Consortium: www.eurofel.eu
Set up at the end of the EU- project in 2011
Should incl. previous EUROFEL.org
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WP5 Sub-Workpackages Structure
WP5.1  IRUVX-FEL website

1. Concept incl. legal issues
2. Prototyp

WP5.2  IRUVX-FEL intranet
1. Concept
2. Prototyp

WP5.3  Outreach (Annika Nyberg & Bibi Palatini)
Development of Corporate Identity Design
Concept for PR material

WP5.4  Activities to reach new users (Olaf Schwarzkopf & Bibi 
Palatini)
Concept on how to reach new users
website & PR material

=> Approvel by SC & facility authorities

=> Approvel by SC & 
facility authorities

=> Approvel by SC & 
facility authorities ?

=> Input needed from WP2 & WP3 & WP4

=> Input needed from WP2

=> Input needed from WP1& WP2 & WP3 & WP4
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WP5 next steps

Request of New Consortium Name  =>  Coord.     30. Apr 2008
Collect PR material from Facility & Institution end May 2008
Prepare a Corporate Identity Design –MAX-lab end June 2008
Decision on proposal for CI Beg. Sep 2008
Draft of Logo for the Consortium Sep 2008
Request for approval of legal Issues ~Jan 2009

Request of input by other WPs Sep 2008
Draft of concept for intranet WP5.2 ~Jan 2009
Draft of concept to reach new users WP5.4 ~Jan 2009

Meeting at MAX-lab 9 or 16 Sep 
Phone end of Apr  & end May   Tuesday 10h
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WP5

Thank you
for

Attention


