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WP5 Aim & Timing

Aim
to set up efficient communication tools
to rise the visibility of the IRUVX-FEL Consortium

WP leadership

DESY: Matthias Kreuzeder/ Ute Krell
BESSY: Olaf Schwarzkopf

WP Contacts

STFC: ?

ELETTRA: Bibi Palatini (PR Concept & text)
MAX-lab: Annika Nyberg (design)

INFN: Luciano Catani (intranet)

PSI: Heinz Weyer ( website, user system)

IPJ ? (Conf. or new users of XFEL, 2008)
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= e IRUVX-PP Websites

IRUVX-PP Project: WWW.iruvx.eu
set up similar to www.eurofel.org via WPO

Suggestion for IRUVX-FEL Consortium: www.eurofel.eu

Set up at the end of the EU- project in 2011
Should incl. previous EUROFEL.org
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AA

.= WPS Sub-Workpackages Structure
WP5.1 IRUVX-FEL website

1. Conceptincl. legal issues
2. Prototyp => Approvel by SC & facility authorities

=> Input needed from WP1& WP2 & WP3 & WP4

WP5.2 IRUVX-FEL intranet

1. Concept
2. Prototyp

=> Input needed from WP2 & WP3 & WP4

WP5.3 Outreach (Annika Nyberg & Bibi Palatini)

Development of Corporate Identity Design => Approvel by SC &
Concept for PR material facility authorities

WP5.4 Activities to reach new users (Olaf Schwarzkopf & Bibi

Palatini) => Input needed from WP2
Concept on how to reach new users => Approvel by SC &
website & PR material facility authorities ?
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WP5 next steps

Request of New Consortium Name => Coord. 30. Apr 2008
Collect PR material from Facility & Institution end May 2008
Prepare a Corporate ldentity Design —-MAX-lab end June 2008
Decision on proposal for Cli Beg. Sep 2008
Draft of Logo for the Consortium Sep 2008
Request for approval of legal Issues ~Jan 2009
Request of input by other WPs Sep 2008
Draft of concept for intranet WP5.2 ~Jan 2009
Draft of concept to reach new users WP5.4 ~Jan 2009
Meeting at MAX-lab 9 or 16 Sep

Phone end of Apr & end May Tuesday 10h
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Thank you
for
Attention
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