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IRUVX-PP Websites

Proposal/Negotiation: http://eu-projektbuero.desy.de/Internal.html

IRUVX-PP Project: www.iruvx.eu (now on ELETTRA server)
set up similar to www.eurofel.org via WPO

EUROFEL- Project: www.eurofel.org

Suggestion for IRUVX-FEL Consortium: www.eurofel.eu
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AA

.= WPS Sub-Workpackages Structure
WP5.1 IRUVX-FEL website

1. Conceptincl. legal issues
2. Prototyp

=> Input needed from WP2 & WP3 & WP4

=> Approvel by SC & facility authorities

WP5.2 IRUVX-FEL Intranet

1. Concept
2. Prototyp

=> Input needed from WP2 & WP3 & WP4

WP5.3 Outreach

Development of Corporate Identity Design => Approvel by SC &
Concept for PR material facility authorities

WP5.4 Activities to reach new users

Concept on how to reach new users => Input needed from WP2

website & PR material => Approvel by SC &
facility authorities ?
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WP5 Timing

W Neime: of activty Jahr 1 Jahr 2 Jahr 3
@ | @2 |93 [ o4 e [ @2 [ @3 | o4 o1 [ G2 | @3 | o4 |
WP 5 Communication and Dissemination ; :
51 IRUVX-FEL Website
214 Clarifization of legal, governance anf financial issues of the operation
a1z Concept of the wehzite
M5 1 Concept of IRUVR-FEL website iz approved
213 Implemertation of & protatype of the website
0541 Protatyp of IRUYH-FEL website
5.2 IRUVX-FEL Intranet
o221 Evaluation of the requirements
222 Concept of the intranet
M52 Concept of IRUYH-FEL intranet iz approved
523 Implementation of the protatyp of intranet
052 Pratotyp of IRUWX-FEL intranet

5.3 Outreach
053 Prototype of PR material

54 Activities to reach new users
o241 Concept to reach newy users in Europe
M523 Concept of neve uzer website finalized
L54 Concept of activities to reach new users
242 Implemert the wehzte far nev users
D55 [RLY%-FEL wehsite far new users
M5 4 Concept of examples for PR material ta reach new uzers
543 Cesign of public relation material far new users
Lak Examples of PR material for new users
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WP5.1 IRUVX-FEL website

1. Conceptincl. legal issues
2. Prototyp

WP5.2 IRUVX-FEL Intranet

1. Concept
2. Prototyp

WP5.3 Outreach

Development of Corporate Identity Design
Concept for PR material

WP5.4 Activities to reach new users

Concept of how to reach new users via web
Concept via PR material

~.==  WP5 Sub-Workpackages timing

www.eurofel.eu

Sep 2009
Mar 2010

Sep 2009
Mar 2010

?7? Sep 2009

Mar 2011

Sep 2009

Mar 2010
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How to proceed ?

. How to get input from the other WPs ?

2. Who has which expertise?

3. How to get input from PR experts?

4. What are the next steps?

5. How shall we organise the communication within WP5?
6. Do we need another face-to-face meeting?

/. Who is doing what?
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WP5 next steps

Request of New Consortium Name => Coord.
Draft of Logo for the Consortium
Request of input by other WPs

Draft of WP5.1.1 issues:
Clarification of legal, governance & financial issues

owner of the domain => DESY, future changable
hosting of website

administrative rights

IPRs and copyright issues

Request for approval of WP5.1.1

Draft of concept for intranet WP5.2
Draft of concept to reach new users WP5.4

30. Apr 2008
Sep 2008
Sep 2008

Sep 2008

~Jan 2009

~Jan 2009
~Jan 2009
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Thank you very much
for
your assistance

IRUVX-PP 1st General Assembly Meeting, DESY, Hamburg, 10. April 2008 WP5 U. Krell, DESY 9



